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Date: August 10, 2015 

 

Team: 

Jeff Criner 
Yellow Jacket Drilling 
 
Health and Safety: 

1. Weston team safety topics included physical hazards including slips, trips, falls, and 

dehydration.  

 
Activities Completed: 
 

1. Yellow Jack Drilling finished completions at N-11 and N-16.   

2. Site restoration was completed at N-10.  Weston called  to offer up a tour of 

the locations to ensure site restoration was satisfactory.   indicated that he 

was out of town but would drive to the locations this coming weekend.  Photo-

documentation captured. 

3. Hathorn transported the pump back to their shop for testing prior to reinstallation. 

  
Planned Activities for August 11, 2015: 
 

1. Yellow Jacket Drilling to finish completions at N-15 and N-17. 
2. EPA and Weston to meet with  at 10 am to discuss and obtain access for 

locations N-6, N-8, N-9 and NKD-07.   is in Colorado.  
3. Discuss with  one additional well on this property (N-19). 
4. Hathorn to reinstall the  pump. 

 
Schedule: 
 

1. Current work rotation ends August 13, 2015.  This could change to an earlier date 
(August 12) based on pending  access to locations N-6, N-8, N-9 and NKD-07 and 

 agreeing to one additional well. 
2. Next work rotation is August 18 through September 3, 2015.  Subject to change of 

course.    
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Open Items: 

1.  requested that we sample three of her other wells.  
2. Schedule a call with Jet West Geophysical to review data obtained from the  

well.  Tentative data for the conference call is August 14, 2015.  Be on the lookout for a 
meeting invite.     

3. Coordinate with Hathorn Well Service to reinstall the  pump and check to 
ensure the system is operating correctly. 

4. Check with ALS Laboratories and provide a status update regarding receipt of final data 
packages. 

5. Prepare a tentative work schedule for the next rotation to allow for adequate 
landowner notification for drilling and sampling Rio wells MW-35-8, MW-35-9, and N-3. 
  

(b) (6)

(b) (6)

(b) (6)


	barcode: *9796039*
	barcodetext: 9796039


